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FY-2002-2003 PROPOSED SCOPE OF WORK for: Project #: C-5 
Price-Stubb Diversion Dam Fish Passage Facility

Lead Agency: Bureau of Reclamation
Submitted by: Brent Uilenberg (Project Leader)

Bureau of Reclamation
2764 Compass Dr., Suite 106
Grand Junction CO 81506
Phone: (970) 248-0641
Fax: (970) 248-0601
E-mail: builenberg@uc.usbr.gov

Date: October 1, 2001 (revised 10/9/01 by Pat Nelson)

Category: Expected Funding Source:
x  Ongoing project    Annual or    O&M funds
    Ongoing-revised project x Capital funds
    Requested new project    Other (explain)
    Unsolicited proposal

   I. Title of Proposal:

Price-Stubb Diversion Dam Fish Passage Facility

Note: $30K budget for FY 02 to gather/analyze data on landslide stability.  Need for
additional funds dependant on FERC decision and hydroproject proponent decision. 

  II. Relationship to RIPRAP:

Colorado River Action Plan: Mainstem II.B.2 Restore fish passage at Price-Stubb

 III. Study Background/Rationale and Hypotheses:

The 8-foot-high Price-Stubb Diversion Dam is owned by the Palisade and Mesa County
Irrigation Districts. Construction of the dam was completed in1911. In 1919, the dam was
abandoned following construction of the Grand Valley Project Diversion Dam. The dam
is located on the Colorado River, near Palisade CO, approximately 3 miles upstream of
the Grand Valley Irrigation Company Diversion Dam and 5 miles downstream of Grand
Valley Project Diversion Dam. All three of these dams prevent upstream movement of
native and non-native fish; however, a fish passage facility was constructed at the Grand
Valley Irrigation Company Diversion Dam in1997. The Upper Colorado River Recovery
Implementation Program (Program) Biology Committee has identified restoration of fish
passage at these three dams as an important component of recovery efforts for Colorado
pikeminnow and razorback sucker. All passage alternatives will emphasize minimization
of fish mortality.
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  IV. Study Goals, Objectives, End Product:

Goal: Restore fish passage at the Price-Stubb Diversion Dam.

Objectives:

1. Conduct preconstruction planning and environmental compliance activities leading to
selection of a preferred alternative.

2. Prepare designs, specifications and cost estimates leading to construction contract
award.

3. Provide construction management services resulting in construction of the fish passage
facility.

   V. Study area: The Price-Stubb Diversion Dam is located on the Colorado River, near
Palisade CO, approximately 3 miles upstream of the Grand Valley Irrigation Company
Diversion Dam and 5 miles downstream of Grand Valley Project Diversion Dam.

  VI. Study Methods/Approach

A public scoping process was conducted to identify issues and concerns regarding the
proposal to restore fish passage at Price-Stubb Diversion Dam. A range of alternatives
was formulated to provide fish passage and address issues and concerns. The alternatives
were presented and analyzed in a Draft Environmental Assessment (DEA) dated April
1999. The DEA identified partial dam removal as the preferred alternative. Since release
of the DEA an additional alternative was identified which more fully addresses issues and
concerns. This alternative consists of building a rock ramp structure on the downstream
face of the dam. 

The Federal Energy Regulatory Commission (FERC) has recently (September 13, 2001)
approved an application for the proposed hydroelectric power plant at the Price-Stubb
Diversion Dam. The applicant has four months to commence project construction.
However, at this time it is unclear if the applicant will proceed with construction of the
hydroelectric power plant. Construction of the power plant is incompatible with partial
dam removal and the rock ramp structure alternatives and would require reevaluation of
fish passage alternatives.

If the applicant proceeds with construction of the power plant, construction of the fish
passage facility and a fish screen will be the responsibility of the project proponent. If the
applicant does not proceed with construction of the power plant a supplemental DEA will
need to be prepared to reevaluate fish passage alternatives. Assuming a Finding of No
Significant Impact (FONSI) a Final Environmental Assessment (FEA) will be prepared.
If significant impacts are identified an Environmental Impact Statement (EIS) will be
prepared.



pstubb C-5 page 3

Following completion of this planning and permitting phase, final designs, specifications
and cost estimates will be prepared and a contract awarded to construct the preferred
alternative.

 VII. Task Description and Schedule

1. Continue to monitor/model landslide instrumentation in order to address concerns
expressed by the Union Pacific Railroad (Ongoing)

2. Conduct public scoping process (FY 2002, assumes applicant does not proceed with
construction of the power plant)

3. Prepare supplemental DEA. (FY 2002, assumes applicant does not proceed with
construction of the power plant)

4. Assuming FONSI prepare FEA (FY 2002, assumes applicant does not proceed with
construction of the power plant)

5. If significant impacts associated with the preferred alternative are identified prepare
EIS. (FY 2002 - FY 2003, assumes applicant does not proceed with construction of the
power plant)

6. Prepare final designs, specifications, cost estimates and award construction contract.
Note, no O&M contract would be required for either the partial dam removal or rock
ramp structure alternatives.(FY 2003, assumes FONSI/FEA and applicant does not
proceed with construction of the power plant)

7. Construct fish passage (FY 2003, assumes FONSI/FEA and applicant does not proceed
with construction of the power plant)

8. Evaluate fish passage facility and modify if required (FY 2004, assumes FONSI/FEA
and applicant does not proceed with construction of the power plant)

VIII. FY-2002 Work

Task 1. Monitor/model landslide instrumentation

S Deliverables/Due Dates - Geotechnical data on landslide stability at the Price-
Stubb Division Dam

S Budget 
- Labor - 15 work weeks           $29,000
- Travel    $200
- Equipment    $800
- Other        $0
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- Total           $30,000

Task 2. Conduct public scoping process

S Deliverables/Due Dates - Summary of issues, concerns and comments - schedule
dependent on FERC decision

S Budget - Dependent on FERC licensee decision therefore no funding requested at
this time
- Labor - 2 work weeks $3,000
- Travel        $0
- Equipment        $0
- Other        $0
- Total $3,000

Task 3. Prepare supplemental DEA

S Deliverables/Due Dates - Supplemental DEA - schedule dependent on FERC
decision

S Budget - dependent on FERC licensee decision therefore no funding requested at
this time
- Labor - 2 work weeks $4,000
- Travel           $0
- Equipment        $0
- Other        $0
- Total $4,000

Task 4. Prepare FEA/FONSI

S Deliverables/Due Dates - FEA/FONSI - schedule dependent on FERC licensee
decision

S Budget - dependent on FERC licensee decision therefore no funding requested at
this time
- Labor - 8 work weeks           $15,000
- Travel           $0
- Equipment        $0
- Other                    $0
- Total           $15,000

FY 2002 Total...............................................................................................$30,000

FY - 2003 Work
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Task 6. Prepare final designs, specifications, cost estimates and award construction
contract

S Deliverables/Due Dates - Construction contract - schedule dependent on FERC
licensee decision

S Budget - dependent on type of structure selected as preferred alternative and
FERC licensee decision
- Labor        $0
- Travel Government vehicle        $0
- Equipment        $0
- Other        $0
- Total        $0

Out Year Funding Needs - Current out year capital funding allocation associated with fish
passage facilities at Price-Stubb dam is $1,620,000. Actual capital and annual O&M costs
are dependent on numerous variables including alternative selected, rate of inflation and
economic condition of the construction industry.

 IX. Budget Summary - See current Capital Project Discussion Work Plan

   X. Reviewers

Bob Norman
Bureau of Reclamation
2764 Compass Dr., Suite 106
Grand Junction CO 81506
Phone: (970) 248-0634
Fax: (970) 248-0601
E-mail: bnorman@uc.usbr.gov
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