

COLORADO RIVER RECOVERY PROGRAM
FY 99 ANNUAL PROJECT REPORT

RECOVERY PROGRAM
PROJECT NUMBER: NEW

- I. Project Title: Screening Tusher Wash Diversion Dam
- II. Principal Investigator(s): Brent Uilenberg
Bureau of Reclamation
2764 Compass Drive, Suite 106
Grand Junction, CO 81506
Phone (970) 248-0641
FAX (970) 248-0601
Builenberg@uc.usbr.gov
- III. Project Summary:
- IV. Study Schedule: August 1999 through May 2002
- V. Relationship to RIPRAP: Green River Action Plan: Mainstem II.B.5
- VI. Accomplishment of FY 99 Tasks and Deliverables, Discussion of Initial Findings and Shortcomings: At the request of the Recovery Program and in an attempt to expedite the construction of a fish screen to prevent fish from entering the Tusher Wash raceway and likely dying, Reclamation's survey crews collected survey data for the design of a fish screen.
- VII. Recommendations: Proceed to design and construction of the fish screen as soon as possible.
- VIII. Project Status: Design of this structure is on hold until completion of litigation between the two organizations using the diversion dam. Primary area of dispute is total amount of water that can be diverted into the canal. Since this is a basic design parameter for the screen, design cannot start until the issue is resolved.
- IX. FY 99 Budget Status
- A. Funds Provided: \$31,178
- B. Funds Expended: \$31,178
- C. Difference: 0
- D. Percent of the FY 99 work completed, and projected costs to complete: N/A
- E. Recovery Program funds spent for publication charges: None
- X. Status of Data Submission (Where applicable): None
- XI. Signed: Robert Norman 12/2/99
Principal Investigator Date